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324 Building

Protecting the Columbia River

324 Building Update— August 10, 2011 E1108011_A 2 of 6
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324 Facility Background

« Hazard Category 2 Nuclear facility

* The 324 Building is located in the 300 Area
and began operation in 1965, ceasing
research operation in 1996

» 324 is the most complex and hazardous
research facility being demolished along
Hanford's river corridor

* Five hot cells are contaminated from
research with high-levels of radioactive
material

« A significant spill occurred in B-cell in the
mid-1980s

 B-cell cleanout and stabilization conducted
from mid-1990s through 2010
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324 Soil Sampling

» Performed extensive mockups
before sampling

* First sample drawn from lower
elevation June 21

— Initial Gross-Alpha analysis
suggests non-TRU

Pushing Sample Tip into Soll

« Second sample drawn from
directly below B-cell on June 29

— First attempt to push
sample tube met refusal

— Second attempt was
successful

« Complete laboratory analysis
for both samples expected in
September
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Overview Work in Progress - Current Timeline

Activity Date
Perform HHU Pushes April

Establish remediation methodology grading criteria | April

Establish Sampling and Analysis Plan May
Collect/deliver soil samples for lab analysis June
Preliminary lab results available August
Issuance of Final Data Report by Lab September
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Overview Work in Progress - Current Timeline

Activity Date
Narrow list of remediation methodologies September
Reconcile Models September
Produce Fate and Transport Report October
Remediation options report November
Decision point for utilization of Building November
Recommendation of Remediation Methodology January
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